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Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 031 Date: 13-Apr-2009 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 852

Inspection Type: No Inspection
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General

The OTD staff held their annual two-hour safety awareness meeting. Greg Allen called to say that he
wants to cut off the rebar in the piles, and backfill the excavation where the sign structure was laid-out by
mistake.
I met with Ed Slack in the field to discuss the light pole pedestals. Ed suggested to add rebrs with hooks to
increase pedestal capacity.
I inspected the chipped area around tendon #12, where the anchor head sucked-in last Friday. It looked
good and MCM was ready to chip the area around the anchor head at girder J as well.
Greg Allen called to inquire about stressing Frame #1 tomorrow.
The designer responded to the breaking of strand in Frame #2, girder K.
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